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MEMORANDUM 
 

TO: Ms. Sharon Newlon REF. NO.: 042192-03 

FROM: Garth Daley/jla/30 DATE: June 30, 2006 

C.C.: RRG/Clayton Site Technical Committee 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Status Report #8 for the Resource Recovery Group/Clayton Chemical Company Site 

 
 
This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and 
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a. 
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005.  The 
reporting period for this eighth Monthly Status Report is May 22, 2006, through June 26, 2006. 
 
 
EFFECTIVE DATE 
 
On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially 
Responsible Party Group (the Respondents), received the AOC.  In accordance with Section XXVIII, 
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance 
time clock for the Removal Action.  Status Report #7 was submitted to U.S. EPA on May 31, 2006. 
 
 
1.0 COMPLETED ACTIVITIES 
 
1.1 PRE-MOBILIZATION, MOBILIZATION AND 

REMOVAL ACTIVITIES COMPLETED TO DATE 
 
The primary Site-related activity that was performed for the RRG/Clayton Site during the reporting period 
was the development of potential treatment and disposal options for the management of the mixed waste 
(Resources Conservation and Recovery Act [RCRA] and Toxic Substance Control Act [TSCA]) soils that 
have been generated from excavation activities at the eastern edge of the EZ 4 Work Zone (see the attached 
Site map for reference).  One intermediate result of the investigations and research performed was the 
submission of a proposal to OSC Kevin Turner and U.S. EPA on June 9, 2006.  The proposal from the 
Respondents presented two (2) soil management plans for review by OSC Kevin Turner and sought to 
arrive at a mutually acceptable protocol for moving towards the completion of the Solids Removal activities 
at the Site.  
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Major on Site activities performed during the reporting period included stockpile maintenance activities, 
waste disposal activities, and the observance of groundwater well installation activities by personnel from 
URS and Boart Longyear on behalf of the Sauget Area 2 Primary Responsible Parties (PRP) Group.  
Although efforts were made, both on Site and off Site, to determine the most appropriate waste disposal 
procedures to address non-soil wastes still at the Site, those target wastes remain on Site.   
 
A weekly summary of activities appears below. 
 
• During the week of May 22, 2006 (May 22 – 25, 2006), CRA was on Site completing administrative 

activities to facilitate the continued off-Site shipment of waste from the Site to appropriate disposal 
facilities.  On May 24, 2006, Veolia Environmental (formerly Onyx) transported a roll-off box with 
roughly 9 cubic yards of residual solids from Tank B2 to the Trade Waste Incinerator (TWI) facility for 
disposal; 

• For the week of May 29, 2006, no on-Site activities took place until June 1, 2006, when personnel from 
BISCo and CRA performed stockpile maintenance activities.  BISCo also collected a waste 
characterization sample from the bulked granular carbon taken from the Waste Drum Storage Building 
and the Boiler Building.  The sample was submitted to Tek-Lab, Inc. of Collinsville, Illinois to be 
analyzed for water reactivity.  No other on-Site activities were completed for the week.  However, CRA 
and BISCo continued to develop soil management options for the materials that had been previously 
excavated from the eastern portion of the Site;  

• During the week of June 5, 2006, the primary project-related activities performed by BISCo and CRA 
involved additional research and investigation towards determining the best soil management option to 
be proposed to U.S. EPA for implementation at the Site.  Additionally, activities involving the Site were 
completed as a result of OSC Kevin Turner informing the Respondents on June 5, 2006, that URS 
personnel were to be afforded Site access in order to install groundwater monitoring wells on behalf of 
the Sauget Area 2 PRP Group.  Subsequently, CRA discussed the proposed well locations with URS via 
telephone on June 7, 2006.  CRA then mobilized to the Site on June 8, 2006, to meet with URS, START 
Doug Ball and a representative from CM2H Hill regarding project logistics.  Among the issues discuss 
during the on-Site meeting was the field locating of underground utilities.  To facilitate the need for 
completing this activity, CRA remained on Site on Friday, June 9, 2006, to accompany any utility 
locating personnel that came on Site to perform the field location activity.  On June 9, 2006, the 
Respondents submitted a proposal to U.S. EPA to evaluate two possible soil management options 
developed to address the mixed waste soils at the Site; 

• From June 12 through 16, 2006, URS personnel supervised the installation of three (3) nested 
groundwater wells along the west-central portion of the Site.  Boart Longyear installed the wells in an 
area just north of the former location of Tank 20 and west of the EZ 4 Work Zone.  The deepest well was 
drilled to roughly 127 feet below ground surface (bgs) on Monday, June 12, 2006.  Installation of the well 
was completed on Tuesday, June 13, 2006.  Boart Longyear also drilled and completed installation of the 
intermediate (drilled to 67 feet bgs) and shallow (drilled to 27 feet bgs) on Tuesday, June 13, 2006.  On 
Wednesday, June 14, 2006, Boart Longyear and URS completed the surface features (surface seal, 
protective posts, etc.) for the three wells.  The well installation activities were completed on Thursday, 
June 14, 2006, with the development of the three wells, the removal of the drill cuttings for off-Site 
disposal, and the off-Site disposal of the well development water.  Also, on June 14, 2006, U.S. EPA 
submitted an e-mail request to the Respondents asking that costing information be provided in support 
of the projected remedy costs from the June 9, 2006 proposal.  No on Site activities were completed on 
Friday, June 15, 2006, but BISCo and CRA personnel continued exploring disposal options to manage 
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TSCA soils created if the proposed option involving on-Site treatment of the mixed waste was selected 
by U.S. EPA;  

• During the week of June 19 2006, no on-Site activities were performed at the RRG/Clayton Site, either 
for the Removal Action or well installation projects.  The Respondents continued preparing the response 
to the June 14, 2006, e-mail from U.S. EPA, while CRA and BISCo continued to research possible 
disposal venues for the treated material that was anticipated from the second proposed soil 
management option. 

 
Additional details of the completed activities, including Site maps, are provided in the form of the Weekly 
Summary Reports that are included as Appendices to this report.  Those reports are presented as follows: 
Appendix A – Weekly Summary of Site Activities for May 22– 26, 2006; Appendix B – Weekly Summary of 
Site Activities for May 29 – June 2, 2006; Appendix C – Weekly Summary of Site Activities for June 5 – 9, 
2006; Appendix D – Weekly Summary of Site Activities for June 12 – 16, 2006; and Appendix E – Weekly 
Summary for June 19 – 23, 2006.   
 
 
1.2 SAMPLING AND ANALYSIS 
 
BISCo secured Environmental Quality Industrial Services (EQIS) to serve as the primary waste sampling, 
material analysis/laboratory, and waste disposal subcontractor for this Removal Action project.  However, 
due to issues with analytical turn-around time (TAT), the Respondents requested that Severn Trent 
Laboratories (STL) be allowed to replace RTI Laboratories of Livonia, Michigan (RTI) as the laboratory of 
record for the Removal Action.  This request was approved by OSC Turner on April 20, 2006.  
 
For the reporting period, a total of one (1) waste characterization sample was collected from the roll-off 
container used to bulk the drums of granular carbon found in the Boiler Building and Waste Drum Storage 
Buildings at the RRG/Clayton Site.  The sample was collected by BISCo and was submitted to Tek-Lab of 
Collinsville, Illinois for water reactivity.  This result was needed to complete the waste approval process for 
transporting the material to the Waste Management, Inc. Milam Landfill facility for disposal.  
 
A copy of the analytical report from this sample is provided as Appendix F of this Status Report. 
 
 
1.3 REMOVAL ACTION WORK 
 
Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton 
Chemical Site during the reporting period.  The more significant completed actions were discussed above in 
Section 1.1 of this report.  Additional details of the activities performed are presented in the Weekly 
Activity Summaries included as Appendices A through E of this report. 
 
 
2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS 
 
The excavation of known impacted soils along the eastern edge of the Site has led to the generation of an 
unexpected waste stream.  Analytical results from soil samples collected from the stockpiled materials 
indicate the chemicals are present in concentrations that exceed the threshold values for RCRA hazardous 
materials and TSCA materials.  There are a limited number of permitted Treatment, Storage, and Disposal 
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Facilities (TSDFs) that will handle these mixed waste streams, and as such, attempts by the Respondents to 
arrange for disposal of these materials have been delayed.   
 
The Respondents prepared and submitted a proposal to U.S. EPA for the management of this waste based 
on the findings of BISCo and CRA.  On June 9, 2006, the proposal was submitted via e-mail to U.S. EPA for 
evaluation.  The initial response from U.S. EPA to the proposal was a request for additional information to 
be provided in support of the presented remedial costs submitted via e-mail on June 14, 2006.  The initial 
U.S. EPA response also suggested that a conference call be held ahead of any decision making to facilitate a 
discussion between U.S. EPA and the Respondents on the proposed solutions.  That conference call will be 
scheduled for a date following the end of this reporting period.  Any delays in the selection of a date for the 
conference call will postpone the choosing of a suitable solution, and subsequently the completion of the 
project. 
 
The waste classification issue mentioned in Status Report #7 (should the excavated soils be afforded a 
F-code hazardous waste designation) is still being resolved.  The outcome of this discussion has possible 
implementations for the length of the soil treatment process, and subsequently, the length of the time 
required to complete the VOC removal actions. 
 
No additional problems or issues are anticipated for the upcoming period with the possible exception of 
weather related delays. 
 
 
3.0 ANALYTICAL DATA GENERATED/RECEIVED 
 
As stated previously, analytical results were received for the waste characterization sample taken from the 
consolidated granular carbon.  The analytical report for this sample is enclosed as Appendix F.  
 
 
4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD 
 
4.1 SITE PLANS 
 
During the upcoming reporting period (June 25, 2006, through July 21, 2006), the following activities are 
anticipated: 
 
• Tank cleaning and demolition activities will be completed.  The contents of Tank G8 will be transferred 

to the appropriate shipping container for final disposal; 
• The remaining drummed materials at the Site will be segregated, composited, and processed for off-Site 

disposal in accordance with the analytical results from the collected waste characterization samples; 
• A mutually agreed to soil management protocol will be selected by U.S. EPA and the Respondents; 
• The selected soil management protocols will be initiated at the Site and appropriate tasks will be 

performed; 
• The shipment of materials off-Site for disposal will continue; and 
• Miscellaneous Site cleanup and restoration activities will be completed, as needed, based on the 

progress of the remaining removal activities. 
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4.2 SAMPLING AND ANALYSIS 
 
Soil sampling activities are anticipated to continue during the upcoming reporting period.  As needed, 
samples will be collected to determine the effectiveness of the select soil management treatment processes 
required by the selected protocol.  Additionally, waste characterization samples may need to be collected 
prior to off-Site shipment of select waste streams.  Where applicable, these collected samples will be 
collected in accordance with the Removal Action Work Plan and the QAPP, and then submitted for 
chemical analysis.  Based on the results from these samples, an appropriate response will be determined 
and completed accordingly.   
 
As with previous sampling activities, EQIS personnel will perform the majority of the sampling activities to 
determine completion of the selected protocol and the subsequent analysis of the confirmatory and waste 
characterization samples will be performed by STL St. Louis. 
 
 
4.3 REMOVAL ACTION WORK 
 
Among the activities expected to be performed and/or completed during the upcoming report period are 
the assembly of hazardous wastes; soil management activities; waste characterization and disposal 
activities; and the initiation of Site restoration activities.  An anticipated schedule for these activities appears 
below. 
 
 
5.0 ANTICIPATED SCHEDULE 
 
 Activity  Duration (business days)  Expected Start Date 

Install Stormwater Control Measures As needed/ongoing June 26, 2006 

Continue Tank Sludge Removal Ongoing/30 days June 26, 2006 

Continue Characterization of Drum 

Wastes/Drum Processing Ongoing/30 days June 26, 2006 

Continue Assembly of Site Wastes For 

Offsite Shipment Ongoing/30 days June 26, 2006 

Initiate Approved Mixed Waste Management Solution 30 days To be determined 

Submit Status Report #9 1 day July 29, 2006 

Initiate Site Restoration Measures As needed/ongoing August 1, 2006 
 
 
Attachments
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APPENDIX A 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR MAY 22– 26, 2006 
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MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/24 DATE: June 23, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For May 22 - 26, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the twenty-fifth week (the period May 22 through May 26, 2006) is presented below. 
 

Date Tasks Activity 
May 22, 2006 Mobilization Activities No activity 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activities.  Conestoga-Rovers & 
Associates (CRA) continues the waste profiling 
process for the disposal of the contents of tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
May 22, 2006 Soil Sampling/Excavation No on site activity.  Brandenburg Industrial Services 

Company (BISCo) and CRA continue to research 
disposal and treatment options for the mixed waste 
(RCRA and TSCA) soil stockpiles generated by the 
excavation activities from the eastern portion of the 
Site 

 Miscellaneous No activity 
   
May 23, 2006 Mobilization Activities CRA personnel mobilized to the Site 
 Project Coordination  No on site START presence due to lack of Site 

activities. IEPA Mike Grant was on site briefly for a 
project update/briefing 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible treatment and/or disposal options 
for the mixed waste soils that have been excavated 
from the eastern portion of the Site 

 Miscellaneous No activity 
   
May 24, 2006 Mobilization Activities No activity 
 Project Coordination  No on site START presence due to lack of Site 

activities  
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

Veolia/Onyx transported the roll off box (roughly 9 
cubic yards) with the contents of tank B2 to the 
neighboring TWI facility for disposal.  CRA 
continues the waste profiling process for the 
disposal of the contents of tank G8 
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Date Tasks Activity 
May 24, 2006 Drum 

Characterization/Disposal 
No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible treatment and/or disposal options 
for the mixed waste soils that have been excavated 
from the eastern portion of the Site 

 Miscellaneous No activity 
   
May 25, 2006 Mobilization Activities CRA personnel demobilized from the Site 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  BISCo and CRA continue to 
research disposal and treatment options for the 
mixed waste soil stockpiles 

 Miscellaneous No activity  
   

May 26, 2006 Mobilization Activities No activity 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for disposal of contents of tank G8 
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Date Tasks Activity 
May 26, 2006 Drum 

Characterization/Disposal 
No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  BISCo and CRA continue to 
research disposal and treatment options for the 
mixed waste soil stockpiles 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
Attachment 
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APPENDIX B 
 

WEEKLY SUMMARY OF SITE ACTIVITIES FOR MAY 29 – JUNE 2, 2006 
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MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/25 DATE: June 23, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For May 29 - June 2, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the twenty-sixth week (the period May 29 through June 2, 2006) is presented below. 
 

Date Tasks Activity 
May 29, 2006 Mobilization Activities No activity 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activities.  Conestoga-Rovers & 
Associates (CRA) continues the waste profiling 
process for the disposal of the contents of tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
May 29, 2006 Soil Sampling/Excavation No on site activity.  Brandenburg Industrial Services 

Company (BISCo) and CRA continue to research 
disposal and treatment options for the mixed waste 
(RCRA and TSCA) soil stockpiles generated by the 
excavation activities from the eastern portion of the 
Site 

 Miscellaneous No activity 
   
May 30, 2006 Mobilization Activities No activity 
 Project Coordination  No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible treatment and/or disposal options 
for the mixed waste soils that have been excavated 
from the eastern portion of the Site 

 Miscellaneous No activity 
   
May 31, 2006 Mobilization Activities No activity 
 Project Coordination  No on site START presence due to lack of Site 

activities  
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 
  
 



CRA MEMORANDUM Page 3

 
 

Date Tasks Activity 
May 31, 2006 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 

been removed, with  and 3,795’ shipped off site 
 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible treatment and/or disposal options 
for the mixed waste soils that have been excavated 
from the eastern portion of the Site 

 Miscellaneous No activity 
   
June 1, 2006 Mobilization Activities CRA and BISCo (1) personnel mobilized to and 

demobilize from the Site 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

BISCo collected a waste characterization sample 
from the contents of the bulked carbon (stored in a 
roll off box).  CRA continues to complete the waste 
profiling activities needed to have the remaining 
drums shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation CRA and BISCo secured the protective plastic 
sheeting previously installed above the soil 
stockpiles at the Site.  BISCo and CRA continue to 
research disposal and treatment options for the 
mixed waste soil stockpiles 

 Miscellaneous No activity  
   

June 2, 2006 Mobilization Activities No activity 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 
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Date Tasks Activity 
June 2, 2006 AST Sampling/Cleaning 

Removal 
No on site activity.  CRA continues the waste 
profiling process for disposal of contents of tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  BISCo and CRA continue to 
research disposal and treatment options for the 
mixed waste soil stockpiles 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
Attachment 
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WEEKLY SUMMARY OF SITE ACTIVITIES FOR JUNE 5 – 9, 2006;  
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MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg/27 DATE: June 26, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For June 5 - 9, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the twenty-seventh week (the period June 5 through 9, 2006) is presented below. 
 

Date Tasks Activity 
June 5, 2006 Mobilization Activities No activity 
 Project Coordination No on site START presence due to lack of Site 

activities.  The Respondents were informed by OSC 
Kevin Turner that URS was to be allowed access to 
the Site for the purpose of installing groundwater 
monitoring wells for the Suaget Area 2 
Investigation effort 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activities.  Conestoga-Rovers & 
Associates (CRA) continues the waste profiling 
process for the disposal of the contents of tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 
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Date Tasks Activity 
June 5, 2006 Soil Sampling/Excavation No on site activity.  Brandenburg Industrial Service 

Company (BISCo) and CRA continue to research 
disposal and treatment options for the mixed waste 
(RCRA and TSCA) soil stockpiles generated by the 
excavation activities from the eastern portion of the 
Site 

 Miscellaneous No activity 
   
June 6, 2006 Mobilization Activities No activity 
 Project Coordination  No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible treatment and/or disposal options 
for the mixed waste soils that have been excavated 
from the eastern portion of the Site 

 Miscellaneous No activity 
   
June 7, 2006 Mobilization Activities No activity 
 Project Coordination  No on site START presence due to lack of Site 

activities  
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 
  
 



CRA MEMORANDUM Page 3

 
 

Date Tasks Activity 
June 7, 2006 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 

been removed, with  and 3,795’ shipped off site 
 Process Equipment 

Decommissioning 
No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible treatment and/or disposal options 
for the mixed waste soils that have been excavated 
from the eastern portion of the Site 

 Miscellaneous CRA contacted URS to discuss the intended location 
and schedule for the Sauget Area 2 well installation 
activities at the Site 

   
June 8, 2006 Mobilization Activities CRA mobilized to the Site for a meeting to discuss 

the Suaget Area 2 well installation activities 
planned for the Site 

 Project Coordination START Doug Ball was on site to participate in the 
Suaget Area 2 well installation meeting 

 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

CRA continues to complete the waste profiling 
activities needed to have the drums shipped for 
disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  BISCo and CRA continue to 
research disposal and treatment options for the 
mixed waste soil stockpiles 

 Miscellaneous CRA met with URS (2 representatives), START, and 
CH2M Hill (1 representative) to discuss the agreed 
to well location, as well as the logistics of and 
schedule for the planned well installation activities, 
including utility markings 

   
June 9, 2006 Mobilization Activities CRA demobilized from the Site 
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Date Tasks Activity 
June 9, 2006 Project Coordination No on site START presence due to lack of Site 

activities.  The Respondents submitted a proposal to 
OSC Kevin Turner with alternatives for handling 
the mixed waste soils generated by excavation 
activities along the eastern portion of the Site 

 Site Preparation No activity 
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for disposal of contents of tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  BISCo and CRA continue to 
research disposal and treatment options for the 
mixed waste soil stockpiles 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
Attachment 
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8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/lg28 DATE: June 26, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For June 12 - 16, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the twenty-eighth week (the period June 12 through 16, 2006) is presented below. 
 

Date Tasks Activity 
June 12, 2006 Mobilization Activities Conestoga-Rovers (CRA) personnel mobilized to 

the Site 
 Project Coordination START Doug Ball was on site to observe Site 

activities related to the well installation activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

CRA continues the waste profiling process for the 
disposal of the contents of tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYER   
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Date Tasks Activity 
June 12, 2006 Soil Sampling/Excavation No on site activity.  Brandenburg Industrial Service 

Company (BISCo) and CRA continue to research 
disposal options for the mixed waste (RCRA and 
TSCA) soil stockpiles generated by the excavation 
activities from the eastern portion of the Site 

 Miscellaneous Well installation activities for the Sauget Area 2 
Investigation began.  Personnel from URS 
(performing consultant) and CH2M Hill (observer) 
were on site with Boart Longyear, the drilling sub-
contractor.  The deepest of the 3 wells was installed 

   
June 13, 2006 Mobilization Activities Brandenburg Industrial Service Company (BISCo) 

demobilized the excavator from the Site 
 Project Coordination  START Keith Hughes was on site to observe Site 

activities related to the well installation activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible disposal options for the mixed 
waste soils that have been excavated from the 
eastern portion of the Site 

 Miscellaneous Boart Longyear/URS completed installation of the 
deep well.  Installation of the intermediate and 
shallow wells are started and completed   

   
June 14, 2006 Mobilization Activities No activity 
 Project Coordination  START Keith Hughes was on site to observe well 

installation activities  
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 
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Date Tasks Activity 
June 14, 2006 AST Sampling/Cleaning 

Removal 
No on site activities.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

CRA continues to complete the waste profiling 
activities needed to have the drums shipped for 
disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  CRA and BISCo continue to 
research possible disposal options for the mixed 
waste soils that have been excavated from the 
eastern portion of the Site 

 Miscellaneous Boart Longyear/URS complete well installation 
activities for the 3 wells installed from 06/12/06 
and 06/13/06 

   
June 15, 2006 Mobilization Activities CRA personnel demobilized from the Site 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
tank G8 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  BISCo and CRA continue to 
research disposal options for the mixed waste soil 
stockpiles 

June 15, 2006 Miscellaneous Boart Longyear/URS completed the development 
of the 3 wells installed from 06/12/06 through 
06/14/06 prior to demobilizing from the Site.  URS 
also had the drums of drill cuttings and well 
development wastewaters removed from the Site 

   
June 16, 2006 Mobilization Activities No activity 
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Date Tasks Activity 
 Project Coordination No on site START presence due to lack of Site 

activities 
 Site Preparation No activity 
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
off site on 02/08/06 

 AST Sampling/Cleaning 
Removal 

No on site activity.  CRA continues the waste 
profiling process for disposal of contents of tank G8 

 Drum 
Characterization/Disposal 

No activity.  CRA continues to complete the waste 
profiling activities needed to have the drums 
shipped for disposal 

 Piping Draining/Disconnection No activity.  To date roughly 3,920’ of piping have 
been removed, with  and 3,795’ shipped off site 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006 

 Soil Sampling/Excavation No on site activity.  BISCo and CRA continue to 
research disposal options for the mixed waste soil 
stockpiles 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), John Weinberger (773-419-4585), or Phil Harvey (773-380-9933) for 
clarification. 
 
Attachment 
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8615 W. Bryn Mawr Avenue, Chicago, Illinois   60631 
Telephone: (773) 380-9933 Fax: (773) 380-6421 
www.CRAworld.com 

 
 

MEMORANDUM 
 

TO: RRG/Clayton Site Technical Committee REF. NO.: 042192-03 

FROM: Garth Daley/jla/29 DATE: June 30, 2006 

C.C.: Sharon Newlon 
J. Weinberger 
P. Harvey 
R. Shepherd 
B. Schloessler 

  

RE: Weekly Summary Of Site Activities For June 19 - 23, 2006 

 
 
Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on 
Monday, December 5, 2005.  These activities are in response to the Solids Removal Action as mandated by 
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the 
RRG/Clayton Chemical Soils Site, dated October 28, 2005.  A summary of the activities completed during 
the twenty-ninth week (the period June 19 through 23, 2006) is presented below. 
 

Date Tasks Activity 
June 19, 2006 Mobilization Activities No activity. 
 Project Coordination No on Site START presence due to lack of Site 

activities.  The Respondents continue working on 
assembling the cost support information requested 
by U.S. EPA. 

 Site Preparation No activity. 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
off Site on 02/08/06. 

 AST Sampling/Cleaning 
Removal 

Conestoga-Rovers & Associates (CRA) continues 
the waste profiling process for the disposal of the 
contents of Tank G8. 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal. 

 Piping Draining/Disconnection No activity.  To date, roughly 3,920 feet of piping 
have been removed, and 3,795 feet shipped off Site. 
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Date Tasks Activity 
June 19, 2006 
(cont'd) 

Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 

 Soil Sampling/Excavation No on Site activity.  Brandenburg Industrial Service 
Company (BISCo) and CRA continue to research 
disposal options for the mixed waste (RCRA and 
TSCA) soil stockpiles generated by the excavation 
activities from the eastern portion of the Site. 

 Miscellaneous No activity. 
   

June 20, 2006 Mobilization Activities No activity. 
 Project Coordination  No on Site START presence due to lack of Site 

activities.  The Respondents continue working on 
assembling the cost support information requested 
by U.S. EPA. 

 Site Preparation No activity. 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06. 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
Tank G8. 

 Drum 
Characterization/Disposal 

No on site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal. 

 Piping Draining/Disconnection No activity.  To date roughly 3,920 feet of piping 
have been removed, and 3,795 feet shipped off Site. 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 

 Soil Sampling/Excavation No on Site activity.  CRA and BISCo continue to 
research possible disposal options for the mixed 
waste soils that have been excavated from the 
eastern portion of the Site. 

 Miscellaneous CRA contacted URS to follow-up on the proposed 
schedule for collecting groundwater elevation data 
from the 3 wells installed during the week of 
June 12. 
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Date Tasks Activity 
June 21, 2006 Mobilization Activities No activity. 
 Project Coordination  No on Site START presence due to lack of Site 

activities.  The Respondents continue working on 
assembling the cost support information requested 
by U.S. EPA. 

 Site Preparation No activity. 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06. 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
Tank G8. 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal. 

 Piping Draining/Disconnection No activity.  To date roughly 3,920 feet of piping 
have been removed, and 3,795 feet shipped off Site. 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 

 Soil Sampling/Excavation No on Site activity.  CRA and BISCo continue to 
research possible disposal options for the mixed 
waste soils that have been excavated from the 
eastern portion of the Site. 

 Miscellaneous URS informed CRA that the data collection 
activities were being rescheduled and that as soon 
as a new date had been determined, CRA would be 
informed. 

   

June 22, 2006 Mobilization Activities No activity. 
 Project Coordination No on Site START presence due to lack of Site 

activities.  The Respondents continue working on 
assembling the cost support information requested 
by U.S. EPA. 

 Site Preparation No activity. 
 Asbestos Abatement No activity.  Abatement activities were completed 

on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06. 
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Date Tasks Activity 
June 22, 2006 
(cont'd) 

AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues the waste 
profiling process for the disposal of the contents of 
Tank G8. 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal. 

 Piping Draining/Disconnection No activity.  To date roughly 3,920 feet of piping 
have been removed, and 3,795 feet shipped off Site. 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 

 Soil Sampling/Excavation No on Site activity.  BISCo and CRA continue to 
research disposal options for the mixed waste soil 
stockpiles. 

 Miscellaneous No activity. 
   

June 23, 2006 Mobilization Activities No activity. 
 Project Coordination No on Site START presence due to lack of Site 

activities.  The Respondents were provided with 
waste disposal information by OSC Kevin Turner 
for a similar project to use as reference for costing 
alternatives for the management of the mixed 
waste.  The Respondents continue working on 
assembling the cost support information requested 
by U.S. EPA. 

 Site Preparation No activity. 
 Asbestos Abatement 

 
No activity.  Abatement activities were completed 
on 12/13/05 and the removed ACM was shipped 
offsite on 02/08/06. 

 AST Sampling/Cleaning 
Removal 

No on Site activity.  CRA continues the waste 
profiling process for disposal of contents of 
Tank G8. 

 Drum 
Characterization/Disposal 

No on Site activity.  CRA continues to complete the 
waste profiling activities needed to have the drums 
shipped for disposal. 

 Piping Draining/Disconnection No activity.  To date roughly 3,920 feet of piping 
have been removed, and 3,795 feet shipped off Site. 

 Process Equipment 
Decommissioning 

No activity.  The removal of process equipment 
from the Site was completed on March 14, 2006. 
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Date Tasks Activity 
June 23, 2006 
(cont'd) 

Soil Sampling/Excavation No on Site activity.  BISCo and CRA continue to 
research disposal options for the mixed waste soil 
stockpiles. 

 Miscellaneous No activity 
 
If you have any questions about the information provided in this memorandum, please contact me 
(773-380-9933 or 708-203-8672), or Phil Harvey (773-380-9933) for clarification. 
 
 
 
Attachment 
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